



TO: Dr. Koultourides and Members of Council

FROM: Dustin Anderson, Town Manager

SUBJECT: Change Order No. 019

DATE: April 19, 2021

Background

The construction of Calumet Ave and 45th St includes the installation of underground storm sewer. Phasing provided under the original maintenance of traffic did not account for full width construction of Calumet Ave and 45th St west. Included with the added phase changes was a temporary inlet and additional pipe, due to widening at the northwest corner of Calumet Ave and 45th St, connecting to the existing structure at the southwest corner to maintain drainage at the intersection.

Methodology

While maintaining vehicle access through the intersection during construction, the temporary storm sewer could not be removed. Therefore, the temporary and existing pipe run between the northwest and southwest corners was abandoned in place and filled with grout. The sum of this change order is a combination of manpower, equipment, and materials necessary to fill the abandoned storm sewer crossing 45th St west of Calumet Ave.

The total cost of this change order is \$3,840.06.

If approved, this change order would be 0.019% of the original contract price and the total changes to date would be \$1,648,369.33 or a 8.026% increase of the total project cost.

This change order has been reviewed and approved by our construction engineering firm DLZ as well as INDOT. The unit price under this change order is \$28.99 (per foot) below INDOT historical bid price average.

Recommendation

By motion and roll-call vote, approve Change Order No. 019 for INDOT Contract B-36229 in the amount of \$3,840.06.