



TO: Dr. Koultourides and Members of Council

FROM: Dustin Anderson, Town Manager

SUBJECT: Change Order No. 028

DATE: June 7, 2021

---

### **Background**

The construction and realignment of 45<sup>th</sup> St included the installation of storm sewer and relocation of water main. Change Order No. 003 was previously approved to increase the quantity of water main relocation due to storm sewer conflicts and included added items for backfill, connections and protection. Backfill items added via Change Order #03 included the specific use of IN-53 crushed stone aggregates for the backfill of water main and ductile iron pipe (DIP) used for storm sewer at the underpass.

### **Methodology**

The added backfill items under Change Order No. 003 were based on specific pricing provided by Grimmer Construction for the use of IN-53 crushed stone. In 2020, Grimmer Construction elected to use IN-8 crushed stone. Change Order No. 028 is necessary to substitute the pay items eliminating the specific references to IN-53 crushed stone and replace with only crushed stone references. Both item quantities are being adjusted based on actual quantities placed.

The total cost of this change order is \$-25,855.00 and will be participating since the work is necessitated by the contract and is a substitution of participating items.

If approved, this change order would be -0.126% of the original contract price and the total changes to date would be \$1,641,582.92 or a 7.993% increase of the total project cost.

This change order has been reviewed and approved by our construction engineering firm DLZ as well as INDOT.

### **Recommendation**

By motion and roll-call vote, approve Change Order No. 028 for INDOT Contract B-36229 in the amount of \$-25,855.00