

CONTRACT APPENDIX "C"

SCHEDULE

No work under this Contract shall be performed by the CONSULTANT until the CONSULTANT receives a written notice to proceed from the LPA.

All work by the CONSULTANT under this Contract shall be completed and delivered to the LPA for review and approval within the approximate time periods shown in the following submission schedule:

Engineer shall furnish Documents to Owner as required in Column 2 of the following table (and as further described in Appendix "A"), according to the schedule in Column 3. Owner shall comment or take other identified actions with respect to the Documents as indicated in Column , according to the schedule in Column 3.

Party	Action	Schedule
Engineer	Submit a digital review copy of the Preliminary Engineering Assessment/Alternatives Analysis Report deliverables to Owner.	Within 150 days of the Effective Date.
Owner	Submit comments regarding the Preliminary Engineering Assessment/Alternatives Analysis Report deliverables to Engineer.	Within 30 days of the receipt from Engineer of the Report and other Study and Report Phase deliverables.
Engineer	Submit a digital review copy of the revised Preliminary Engineering Assessment/Alternatives Analysis Report deliverables to Owner.	Within 21 days of the receipt of Owner's comments regarding the Report and other Study and Report Phase deliverables.
Engineer	Submit a digital review copy of the Stage 1 Submission, opinion of probable Construction Cost, and other Preliminary Design Phase deliverables to Owner.	Within 60 days of Owner's authorization to proceed with Preliminary Design Phase services.
Owner	Submit comments regarding the Stage 1 Submission, opinion of probable Construction Cost, and other Preliminary Design Phase deliverables to Engineer.	Within 30 days of the receipt from Engineer of Preliminary Design Report, opinion of probable Construction Cost, and other Preliminary Design Phase deliverables.
Engineer	Submit a digital review copy for Stage 2 drafts of Drawings and Specifications to Owner.	Within 80 days of Owner's authorization to proceed with Final Design Phase services.
Owner	Submit comments and instructions regarding the first Stage 2 draft of Drawings and Specifications to Engineer.	Within 30 days of the receipt of the first final Design Phase drafts of Drawings and Specifications from Engineer.
Engineer	Submit a digital review copy for Stage 3 drafts of Drawings and Specifications to Owner.	Within 180 days of the receipt of Owner's comments and instructions regarding the first Final Design Phase drafts of Drawings and Specifications.
Engineer	Submit a digital review copy of draft Bidding/Proposal and Front-End Construction Contract Documents, as required, and any other Final Design Phase deliverables (other than Drawings and Specifications) to Owner.	Concurrent with submittal to Owner of the second Final Design Phase drafts of Drawings and Specifications.

Party	Action	Schedule
Owner	Submit comments and instructions regarding the Stage 3 drafts of Drawings and Specifications to Engineer.	Within 30 days of the receipt from Engineer of the second Final Design Phase drafts of Drawings and Specifications.
Engineer	Submit a digital review copy of the Final Tracings Drawings and Specifications to Owner.	Within 75 days of the receipt of Owner's comments and instructions regarding the second Final Design Phase drafts of Drawings and Specifications.
Owner	Submit comments and instructions regarding the final, completed, pricing-ready and construction-ready Drawings and Specifications to Engineer.	Within 30 days of the receipt from Engineer of the final, completed, pricing-ready and construction-ready Drawings and Specifications.
Owner	Submit comments and instructions regarding drafts of Bidding/Proposal and Front-End Construction Contract Documents, and any other Final Design Phase deliverables (other than Drawings and Specifications) to Engineer.	Concurrent with Owner's submittal of comments and instructions regarding the final, completed, pricing-ready and construction-ready Drawings and Specifications.
Engineer	Submit to Owner: Digital copies of the Final Tracings Drawings and Specifications; and a digital copy of assembled Bidding/Proposal and Front-End Construction Contract Documents, and any other Final Design Phase deliverables. A printed set of all documents shall be provided upon request.	Within 75 days of receipt of Owner's final comments and instructions regarding the final, completed, pricing-ready and construction-ready Drawings and Specifications, the Bidding/Proposal and Front-End Construction Contract Documents, and any other Final Design Phase deliverables.
Engineer	Submit digital copies of Bidding/Proposal Phase deliverables (if any) identified in Exhibit A Paragraph 1.05.A.9.a to Owner.	Within 14 days of written authorization by Owner to proceed with Bidding/Proposal Phase services.

Environmental Documentation Schedule

Party	Action	Schedule
Engineer	Red Flag Investigation	Approved Within 180 days of the Effective Date.
Engineer	Section 106 Completion	Approved Within 365 days of the Effective Date.
Engineer	Draft Categorical Exclusion Document approved by FHWA	Approved Within 440 days of the Effective Date.
Engineer	Public Hearing	To be held approximately 45 days after Draft CE approval
Engineer	Final Categorical Exclusion Document approved by FHWA	Approved Within 40 days of the Public Hearing.