



TO: President Gardiner and Members of the Council

FROM: Deputy Town Manager

DATE: November 9, 2023

RE: Change Order No. 1
2023 West 45th Street Paving

Background

In April, the Council awarded the paving contract for West 45th Street to Milestone Contractors North, Inc. Work began on the project in July and was substantially completed in September. Due to the significant delays with obtaining approval from CSX to work within their right-of-way (ROW) along the corridor, staff directed Milestone to pave the majority of the project and remobilize to finish the small portion of the project located in the ROW. We were able to take advantage of a planned track outage for the NICTD project to complete our paving work in September.

Methodology

Milestone has asked for a change order to cover the remobilize of crews and additional traffic control needed to complete the paving in the railroad ROW. Additional work requested by the Town included reconstruction of a curb ramp at Margo Lane and a casting adjustment to a manhole. All three of these items are included in Change Order No. 1 to the contract.

Remove and Replace ADA ramp at Margo Lane	\$1,867.50
Adjust casting	\$1,495.00
Separate mobilization for work in CSX ROW	\$16,500.00
Total	\$19,862.50

Recommendation

By motion and voice vote, approve Change Order No. 1 to the contract for the 2023 West 45th Street Paving in the amount of \$19,862.50.