

DOCUMENT 01 23 63

CHANGE ORDER

NUMBER: 1

PROJECT: 2024 CDBG Alley Repaving

DATE OF ISSUANCE: _____

EFFECTIVE DATE: _____

OWNER: Town of Munster

OWNER'S Contract No. MUNST 172455

CONTRACTOR: Site Services

ENGINEER: SEH

You are directed to make the following changes in the Contract Documents.

Description:

HMA INTERMEDIATE – ADD 37.28 TONS

HMA SURFACE TYPE B, 9.5 mm – ADD 29.51 TONS

PCCP FOR APPROACHES, 6 IN., REMOVE & REPLACE – ADD 22.80 SYS

Reason for Change Order:

Alley paving width was widened to ensure the edge of new pavement would meet the edge of the existing driveways along the alley.

The concrete apron was thickened to allow for garbage truck access.

Attachments: (List documents supporting change)

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price \$ <u>96,321.00</u>	Original Contract Times Substantial Completion: _____ Ready for final payment: _____ days or dates
Net changes from previous Change Orders No. ____ to No. ____ \$ <u>0.00</u>	Net changes from previous Change Orders No. ____ to No. ____ _____ (days)
Contract Price prior to this Change Order \$ <u>96,321.00</u>	Contract Times prior to this Change Order Substantial Completion: _____ Ready for final payment: _____ days or dates
Net Increase (Decrease) of this Change Order \$ <u>11,441.15</u>	Net Increase (Decrease) of this Change Order _____ (days)
Contract Price with all approved Change Orders \$ <u>107,762.15</u>	Contract Times with all approved Change Orders Substantial Completion: _____ Ready for final payment: _____ days or dates

RECOMMENDED:

By: Kim Wenzel
Engineer (Authorized Signature)

Date: 6/26/2024

APPROVED:
Town of Munster

By: _____
Town Manager

Date: _____

ACCEPTED:

By: [Signature]
Contractor (Authorized Signature)

Date: 6/26/24

END OF SECTION

