



**To:** President and Members of Town Council  
**From:** Staff of Public Works  
**Meeting:** July 15, 2024  
**Re:** 2024 Paving and Water Main Change Order

---

**Background:**

This change order is for Rieth-Riley Construction Co., Inc to hydro-excavate approximately 433 linear feet of curb along Fran-Lin Parkway to expose the existing fiber optic line to continue curb removals.

**Methodology:**

After an on-site meeting on June 28, 2024, in order to keep the project moving it was determined to hydro-excavate approximately 433 linear feet on Fran-Lin Parkway. This is an additional cost of \$27,300 to the project. In order to keep the project moving forward and on schedule, the Interim Town Manager signed the change order as it is within her signing authority limit.

**Recommendation:**

By motion and voice vote, confirm the change order from Rieth-Riley Construction, Co., Inc in the amount of \$27,300 to hydro-excavate along Fran-Lin Parkway for a new total job cost of \$5,224,379.33.