

**DOCUMENT 01 26 63**

**CHANGE ORDER**

NUMBER: 2

PROJECT: 2024 Paving and Water Main Improvements – Fran-Lin, Chestnut, Holly, Camellia, and White Oak

DATE OF ISSUANCE: 7/12/2023 EFFECTIVE DATE: 7/12/2023

---

OWNER: Town of Munster

OWNER'S Contract No. MUNST 175391

CONTRACTOR: Rieth-Riley

ENGINEER: SEH of Indiana

---

You are directed to make the following changes in the Contract Documents.

Description:

HOT TAP, 8 IN – ADD 1 EACH

Reason for Change Order:

Contractor will complete a Hot Tap 8IN water main connection on Camellia Drive at Southwood Drive in lieu of the Insertion Valve 8IN water main connection.

Attachments: (List documents supporting change)

Rieth-Riley Request for Additional Pricing – Hot Tap, 8IN

Dyer Construction Company – Hot Tap, 8IN

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price \$ <u>5,197,079.33</u>	Original Contract Times Substantial Completion: _____ Ready for final payment: _____ days or dates
Net changes from previous Change Orders No. <u>1</u> to No. <u>1</u> \$ <u>27,300.00</u>	Net changes from previous Change Orders No. _____ to No. _____ _____ (days)
Contract Price prior to this Change Order \$ <u>5,224,379.33</u>	Contract Times prior to this Change Order Substantial Completion: _____ Ready for final payment: _____ days or dates
Net Increase (Decrease) of this Change Order \$ <u>11,721.00</u>	Net Increase (Decrease) of this Change Order _____ (days)
Contract Price with all approved Change Orders \$ <u>5,236,100.33</u>	Contract Times with all approved Change Orders Substantial Completion: _____ Ready for final payment: _____ days or dates

RECOMMENDED:

By: Kim Wenzel  
Engineer (Authorized Signature)

Date: 7/12/2024

APPROVED:  
Town of Munster

By: P. Abbott  
Interim Town Manager

Date: 07/12/24

ACCEPTED:

By: \_\_\_\_\_  
Contractor (Authorized Signature)

Date: \_\_\_\_\_

END OF SECTION

# RIETH-RILEY CONSTRUCTION Co., Inc.

100% Quality • 100% Employee Owned • Over 100 Years

July 12<sup>th</sup>, 2024

Ms. Kimberly Wenzel, PE  
SHE Inc.  
Munster 24 Paving and Water Main Improvements

SENT VIA EMAIL

Re: RR Job: 3641701  
**Request to perform 8" Hottap in lieu of the 8" Insertion Valve**

Ms. Wenzel,

Rieth-Riley Construction Co., Inc. ("Rieth-Riley") submits this **Request to perform 8" Hottap in lieu of the 8" Insertion Valve** related to the work on the above contract. Please see the attached letter from Dyer Construction. Included in the rates is: costs for labor and equipment. The accepted changes will be increased from the original contract value of \$5,197,079.33.

**Insertion Valve to Hottap Camellia**

Item	Description	Quantity	Unit	Rate/Unit	Extension
NEW	HOTTAP	1	EA	\$11,721.00	\$11,721.00
Total					\$11,721.00

If acceptable, please provide a change order reflecting the new items and quantities.

Respectfully,



Justin Roark, Project Manager & Estimator  
RIETH-RILEY CONSTRUCTION CO., INC.

c: R-R Job File 3641701





**DYER CONSTRUCTION  
COMPANY, INC.**

1716 Sheffield Ave. \* Dyer, Indiana \* 46311 \* 219-865-2961

**July 10, 2024**

**Rieth-Riley Construction Co., Inc.**  
7500 W 5<sup>th</sup> Avenue  
Munster, Indiana 46321

**Ph: 219-977-0722**

**Project: Munster 2024 Paving & WM Improvements**

Mr. Matt Miniel

For the unit price per each of **\$11,721.00** we can perform an 8" Hottap on the existing water main in lieu of the 8" Insertion Valve at the Contract Price of \$15,969.36.

Please feel free to call me with any questions.

Regards,

Keith A. Kegebein