

To: President and Members of the Munster Town Council

From: Patricia Abbott
Controller/Interim Town Manager

Date: August 5, 2024

Re: Change Order 2: 2024 Paving and Water Main Improvements

The project called for an 8" insertion valve on the watermain on Camellia Drive at Southwood Drive. At the time the work was being performed, the contractor could not get the water to stop flowing sufficiently to allow this to be done. Instead, a hot tap connection was needed.

Rieth-Riley immediately requested a change order for the change in work and the increased cost of \$11,721.00. Because the situation required immediate action, I signed Change Order 2 to authorize the work. This evening is the first opportunity for Council to confirm that action.

The original contract for this work was \$5,197,079.33; Change Order 1 brought the contract total to \$5,224,379.33. Change Order 2 will bring the total to \$5,236,100.33.

Recommendation:

By motion and voice vote, confirm Change Order 2 to Rieth-Riley for the 2024 Paving and Water Main Improvements in the amount of \$11,721.00 bringing the contract total to \$5,236,100.33.