

# CHANGE ORDER REQUEST FORM

CONTRACT NO. **B-36229-A**

DATE OF SUBMISSION

March 6, 2021

PROJECT DESCRIPTION <i>(route / intersection / bridge no(s).)</i>	45 <sup>th</sup> Street and Calumet Avenue 0710056
CHANGE ORDER REQUEST SUMMARY DESCRIPTION	Owner requested change to Wall No.4 fence height.
PROPOSED SOLUTION SUMMARY	Furnish and install fencing on Wall No.4 at a 6ft height.

NOTE: Upon request from Engineer, enter detailed description on page 2.

ONSET DATE OF CHANGE	<b>December 22, 2020</b>	CHANGE ORDER TYPE	104.03 Extra Work
----------------------	--------------------------	-------------------	-------------------

## PROPOSED COST AND TIME ADJUSTMENT

**\$6,965.94**

### COST

COST INCREASE / (DECREASE):

\$

~~7,544.84~~

The cost adjustment shall include lump sum and/or estimated totaled unit-priced item costs. Attach a separate sheet of unit price items including item description, unit of measurement, estimated quantity and unit price.

### CHECK APPROPRIATE BOXES PER APPROPRIATE BASIS OF COST CHANGE:

☐ 109.03 Altered Quantities ☒ 109.05(a) Agreed Price ☐ 109.05(b) Force Account ☐ 109.05.02 Delay Costs

PROPOSED COST CHANGE INCLUDES: ☐ Labor ☐ Material ☐ Equipment ☐ Lease Agreement ☒ Subcontractor

### TIME ADJUSTMENT

INCREASE / (DECREASE):

(work days)

N/A

### CHECK APPROPRIATE BOXES PER APPROPRIATE BASIS OF TIME CHANGE:

☐ 108.08(a) Excusable, Non-Compensable ☐ 108.08(b) Excusable, Compensable

NOTE: If **Compensable**, attach details based on 109.05.2(a) Allowable Delay Costs.

## SUPPLEMENTAL INFORMATION

Additional information.

CHANGE ORDER ORIGATION:	<input checked="" type="checkbox"/> INDOT / LPA <input type="checkbox"/> Contractor
DOCUMENTS AFFECTED:	
<input type="checkbox"/> Contract Specifications (ref. doc name/no.)	Click here to enter text.
<input checked="" type="checkbox"/> Contract Plans (ref. doc name/no.)	Contract Drawings Page 277 of 360
CHANGE ORDER AFFECTS DBE PARTICIPATION:	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no (if yes, attach details)

CONTRACT NO.

**B-36229-A****UPON WRITTEN REQUEST FROM THE ENGINEER, PROVIDE ADDITIONAL DETAIL**

DATE RECEIVED REQUEST FOR ADDITIONAL DETAIL	[Select Date]	SUBMITTAL DATE OF ADDITIONAL DETAIL	[Select Date]
------------------------------------------------	---------------	----------------------------------------	---------------

**DETAILED DESCRIPTION / JUSTIFICATION:**

*(Include location(s), actions of contractor, owner, and other stakeholders, key events and related cause(s), discoveries, discussions, meetings, and effect on the contract if no action is taken. Also include references to key documents attached or available to support this change order request.)*

**Owner requesting Wall No.4 fence height increase from 4ft to 6ft.****PROPOSED SOLUTION – ADDITIONAL DETAILS:**

*(Include proposed scope of work, means & methods, materials, equipment, utility relocation required, subcontracted scope and the effect on the contract schedule. Also include references to attached documents including, but not limited to, sketches, calculations, photos, material information, and submittals and meeting minutes.)*

**Contractor to furnish and install 6ft fence height on Wall No.4.****SIGNATURE****Contractor:**Name: (print) Mike Herz(signature) \_\_\_\_\_ Date: March 06, 2021

*NOTE: The Contractor should retain a signed copy of this document for record.*

**CONTRACT NO.**

**B-36229-A**

**ATTACHMENT: UNIT PRICE ITEMS DETAIL**

Attach or paste a unit price item detail.

# Extra Work Summary

Date: 03/06/2021

Project Number: B-36229-A

Project Name: 45th and Calumet

Title: Wall No.4 Fence Height

Item Number	Description	Quantity	Unit	Unit Cost	Mark-up Rule	Mark-up Cost	Total Unit	Total Cost
	Subcontractor Cost for Fence Height Increase	1	LS	\$6,868.48	S2	<del>\$570.79</del>	<del>\$7,439.27</del>	<del>\$7,439.27</del> <b>\$6,868.48</b>
	Bond and Insurance Cost (.0129%)	1	LS	<del>\$95.97</del> <b>\$88.60</b>	S1	<del>\$0.60</del> <b>\$8.86</b>	<del>\$106.56</del>	<del>\$106.56</del> <b>\$97.46</b>
Total Extra Work =		1 LS		<del>\$7,544.84</del>				

**\$6,965.94**

---

**From:** Eric Suess  
**Sent:** Saturday, January 16, 2021 9:01 AM  
**To:** Herz, Michael <[mherz@walshgroup.com](mailto:mherz@walshgroup.com)>  
**Subject:** RE: [EXTERNAL] B-36229 Wall 4 Fence Height Change

I know, kind of odd ball.....

Increase cost to go from 4' to 6' is the additional \$16.60/lf on wall 4 for 415' = \$6,868.48.

Item 67 Fence, chain link pvc coated 48" is to be paid at contract price for walls 1 thru 4 plus the two items above.

No other addl charges than above.

Eric Suess  
C-Tech Corporation, Inc.  
5300 W 100 North  
Boggestown, IN 46110  
Office (317) 835-2745 ext. 118  
Fax (317) 835-2781  
Mobile (317) 494-2891  
[esuess@c-techinc.net](mailto:esuess@c-techinc.net)

---

**From:** Herz, Michael <[mherz@walshgroup.com](mailto:mherz@walshgroup.com)>  
**Sent:** Friday, January 15, 2021 11:25 AM  
**To:** Eric Suess <[esuess@c-techinc.net](mailto:esuess@c-techinc.net)>  
**Subject:** RE: [EXTERNAL] B-36229 Wall 4 Fence Height Change

**CAUTION:** This email originated from outside of C-Tech. Do not click links or open attachments unless you recognize the sender and know the content is safe.

Eric,

To be sure we are on the same page, the cost for the added posts on the project (\$9,524.00) was paid to C-Tech through CO#1. This has been handled and paid.

The additional cost to increase from a 4ft to 6ft on Wall #4 will be \$6,868.48. No other additional charges.

Correct?