

CHANGE ORDER REQUEST FORM

CONTRACT NO. **B-36229-A**

DATE OF SUBMISSION

March 30, 2021

PROJECT DESCRIPTION <i>(route / intersection / bridge no(s).)</i>	45 th Street and Calumet Avenue 0710056
CHANGE ORDER REQUEST SUMMARY DESCRIPTION	Abandon pipe in place at Structure No. 120
PROPOSED SOLUTION SUMMARY	As directed, the abandoned pipe was filled with grout.

NOTE: Upon request from Engineer, enter detailed description on page 2.

ONSET DATE OF CHANGE	December 1, 2020	CHANGE ORDER TYPE	104.03 Extra Work
----------------------	-------------------------	-------------------	-------------------

PROPOSED COST AND TIME ADJUSTMENT

\$3,840.06

COST

COST INCREASE / (DECREASE):

\$

~~4,205.21~~

The cost adjustment shall include lump sum and/or estimated totaled unit-priced item costs. Attach a separate sheet of unit price items including item description, unit of measurement, estimated quantity and unit price.

CHECK APPROPRIATE BOXES PER APPROPRIATE BASIS OF COST CHANGE:

☐ 109.03 Altered Quantities ☒ 109.05(a) Agreed Price ☐ 109.05(b) Force Account ☐ 109.05.02 Delay Costs

PROPOSED COST CHANGE INCLUDES: ☐ Labor ☐ Material ☐ Equipment ☐ Lease Agreement ☒ Subcontractor

TIME ADJUSTMENT

INCREASE / (DECREASE):

(work days)

N/A

CHECK APPROPRIATE BOXES PER APPROPRIATE BASIS OF TIME CHANGE:

☐ 108.08(a) Excusable, Non-Compensable ☐ 108.08(b) Excusable, Compensable

NOTE: If **Compensable**, attach details based on 109.05.2(a) Allowable Delay Costs.

SUPPLEMENTAL INFORMATION

Additional information.

CHANGE ORDER ORIGATION:	<input checked="" type="checkbox"/> INDOT / LPA <input type="checkbox"/> Contractor
DOCUMENTS AFFECTED:	
<input type="checkbox"/> Contract Specifications (ref. doc name/no.)	Click here to enter text.
<input type="checkbox"/> Contract Plans (ref. doc name/no.)	Click here to enter text.
CHANGE ORDER AFFECTS DBE PARTICIPATION:	<input checked="" type="checkbox"/> yes <input type="checkbox"/> no (if yes, attach details)

CONTRACT NO.

B-36229-A

UPON WRITTEN REQUEST FROM THE ENGINEER, PROVIDE ADDITIONAL DETAIL

DATE RECEIVED REQUEST FOR ADDITIONAL DETAIL	[Select Date]	SUBMITTAL DATE OF ADDITIONAL DETAIL	[Select Date]
--	---------------	--	---------------

DETAILED DESCRIPTION / JUSTIFICATION:

(Include location(s), actions of contractor, owner, and other stakeholders, key events and related cause(s), discoveries, discussions, meetings, and effect on the contract if no action is taken. Also include references to key documents attached or available to support this change order request.)

Existing drainage to be removed was needed to remain in place during construction to maintain positive drainage for phased construction. It was agreed the existing drainage would remain until such time it was not needed and would be abandoned using grout to fill the pipe.

PROPOSED SOLUTION – ADDITIONAL DETAILS:

(Include proposed scope of work, means & methods, materials, equipment, utility relocation required, subcontracted scope and the effect on the contract schedule. Also include references to attached documents including, but not limited to, sketches, calculations, photos, material information, and submittals and meeting minutes.)

Contractor filled the abandoned pipe with grout as directed.

SIGNATURE

Contractor:

Name: (print) Mike Herz(signature) _____ Date: March 30, 2021

NOTE: The Contractor should retain a signed copy of this document for record.

CONTRACT NO.

B-36229-A

ATTACHMENT: UNIT PRICE ITEMS DETAIL

Attach or paste a unit price item detail.

WALSH CONSTRUCTION

Extra Work Summary

Date: 03/30/2021

Project Number: B-36229-A

Project Name: 45th and Calumet

Title: Abandon Pipe in Place with Grout

Item Number	Description	Quantity	Unit	Unit Cost	Mark-up Rule	Mark-up Cost	Total Unit	Total Cost
	Subcontractor Cost	1	LS	\$3,791.00	S2	\$355.37	\$4,146.37	\$4,146.37
	Bond and Insurance Cost (.0129%)	1	LS	\$53.40 \$48.90	S1	\$5.35	\$58.84	\$58.84
Total Extra Work =		1 LS		\$4,205.21				

\$3,839.90

\$3,839.90 / 111.50 LF = \$34.44 per LF

\$34.44 x 111.50 LF = \$3,840.06

2619 Main Street
Highland, Indiana 46322



Est. 1983
A Site/Civil General Contractor

PH: 219.924.1623
FX: 219.924.0328

www.grimmerconstruction.com

March 23, 2021

Walsh Construction
1260 East Summit Street
Crown Point, IN 46307

RE: INDOT B-36229
Abandon pipe in-place

Attention: Michael Herz

As directed, we abandoned and filled with grout the pipe in place between the structures at the west side of intersection of 45th and Calumet Ave. No pay item exists in the contract for that work. The following is a change order request for that item.

CHANGE ORDER REQUEST

PIPE ABANDON AND GROUT FILL - 111.5 LF @ \$ 34.00/LF

TOTAL \$3,791.00

Sincerely,
GRIMMER CONSTRUCTION, INC.

John C. Dudlicek, P.E.
Vice President