


2023 Street Paving and Water Main Improvements
White Oak, Camellia, Beverly
CCMG 22-2

Project Location



Project Description

White Oak Avenue

Pavement reconstruction
Selected curb replacement
Curb ramp improvements

Camellia


Water main replacement
Pavement reconstruction

Selected curb replacement
Curb ramp improvements

Beverly Place

Full pavement reconstruction
New curb installation
Drainage improvements
Curb ramp improvements

Bio-swale construction (example)



Curb Bump Outs (example)



Construction Updates

July 19, 2023

Work began on White Oak Avenue last week with select curb removal. After new curbs are poured and set, the road will be milled and new asphalt installed.

Work is continuing on Beverly Place. New curbs and curb bump outs have been installed. Bioswales are roughly graded. Aggregate base is in and the road bed is ready for asphalt.





July 26, 2023

Curbs are poured on White Oak Avenue



Intermediate asphalt has been placed on Beverly



August 28, 2023

Beverly Place is paved and striped.
Planting of bioswales will be completed next month.



White Oak Avenue – paving is complete



Water main installation continues on Camellia

