

CHANGE ORDER

NUMBER: 2

PROJECT: Town of Munster Generator System Upgrades

DATE OF ISSUANCE: January 9, 2023

EFFECTIVE DATE: January 9, 2023

OWNER: Town of Munster

CONTRACTOR: Continental Electric Co.

You are directed to make the following changes in the Contract Documents.

Description:

Remove Alternate Item No. 1 Furnish and Install two (2) single walkway with leg, complete for a decrease to the contract cost of \$2,075.00.

Reason for Change Order:

Walkway is not needed for maintenance activities.

Attachments: none

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times
\$ 315,880.00	Substantial Completion: November 30, 2022
	Ready for final payment: December 31, 2022
	days or dates
Net changes from previous Change Orders No. 1 to No. 1	Net changes from previous Change Orders No. 1 to No. 1
\$ 0	31
	(days)
Contract Price prior to this Change Order	Contract Times prior to this Change Order
\$ 0	Substantial Completion: December 31, 2022
	Ready for final payment: January 31, 2023
	days or dates
Net Increase (Decrease) of this Change Order	Net Increase (Decrease) of this Change Order
\$ (2,075.00)	0
	(days)
Contract Price with all approved Change Orders	Contract Times with all approved Change Orders
\$ 313,805.00	Substantial Completion: December 31, 2022
	Ready for final payment: January 31, 2023
	days or dates

RECOMMENDED:

By: Jim E. D'Amico
Engineer (Authorized Signature)

Date: December 21, 2022

APPROVED:
Town of Munster

By: _____
Town Manager

Date: _____

ACCEPTED:

By: Lynnie Walton
Contractor (Authorized Signature)

Date: 12.22.22

END OF SECTION