

DOCUMENT 01 26 63

CHANGE ORDER

NUMBER: 2

PROJECT: Paving and Water Main Improvements CCMG 23-1 – Azalea, Thicket, Pasturegate, Tamarack, Treadway, Tudor & Fran Lin Crossing

DATE OF ISSUANCE: 3/20/2024 EFFECTIVE DATE: 3/20/2024

OWNER: Town of Munster

OWNER'S Contract No. MUNST 171938

CONTRACTOR: Milestone

ENGINEER: SEH of Indiana

You are directed to make the following changes in the Contract Documents.

Description: Treadway Bike Path Extension and Traffic Calming Changes
See attached PDF for quantity changes.

Reason for Change Order:

Bike Path on the north side of Treadway was extended to Calumet Avenue.

Traffic calming on Treadway was modified. The curb bump outs near the intersections of Treadway and Sutton, Windsor, and Oxford will not be installed, instead raised crosswalks will be installed at these intersections. Additionally, the raised crosswalk at the intersection of Treadway and Tudor will not be installed and instead a speed hump at the west limit of the park will be installed.

Attachments: (List documents supporting change)

- PDF breakdown of quantity changes and additional line items with unit prices.
- Updated Treadway plan sheets.

CHANGE IN CONTRACT PRICE:	CHANGE IN CONTRACT TIMES:
Original Contract Price	Original Contract Times
\$ 2,966,562.50	Substantial Completion: _____
	Ready for final payment: _____
	days or dates
Net changes from previous Change Orders No. 1 to No. 1	Net changes from previous Change Orders No. ____ to No. ____
\$ 13,500.00	_____
	(days)
Contract Price prior to this Change Order	Contract Times prior to this Change Order
\$ 2,980,062.50	Substantial Completion: _____
	Ready for final payment: _____
	days or dates
Net Increase (Decrease) of this Change Order	Net Increase (Decrease) of this Change Order
\$ 59,169.50	_____

	(days)
Contract Price with all approved Change Orders	Contract Times with all approved Change Orders
\$ 3,039,232.00	Substantial Completion: _____
	Ready for final payment: _____
	days or dates

RECOMMENDED:

By: K Wenzel
Engineer (Authorized Signature)

Date: 3/20/2024

APPROVED:

Town of Munster

By: _____
Town Manager

Date: _____

ACCEPTED:


By: [Signature]
Contractor (Authorized Signature)
PROJECT MANAGER

Date: 3-21-2024

END OF SECTION

					Bike Path Extension	Raised Crosswalk Install (Sutton, Windsor, Oxford)	Speed Hump Install (Tudor)	
	ITEM	UNIT	UNIT COST	TOTAL QTY				TOTAL COST
45	TREE, 6IN., REMOVE	EACH	\$ 105.00	4.00	4.00			\$ 420.00
46	TREE, 10IN., REMOVE	EACH	\$ 110.00	5.00	5.00			\$ 550.00
47	PLANT, TREE, DECIDUOUS (LIRIODENDRON TULIPIFERA)	EACH	\$ 1,094.50	6.00	6.00			\$ 6,567.00
48	EXCAVATION, COMMON	CYS	\$ 48.00	30.00	30.00			\$ 1,440.00
49	SUBGRADE TREATMENT, TY III	SYS	\$ 1.50	80.00	80.00			\$ 120.00
50	COMPACTED AGGREGATE BASE, NO. 53	TON	\$ 50.00	30.00	30.00			\$ 1,500.00
51	HMA SURFACE TYPE B, 9.5 mm	TON	\$ 115.00	10.00	10.00			\$ 1,150.00
52	HMA INTERMEDIATE, TYPE B, 19.0 mm	TON	\$ 105.00	20.00	20.00			\$ 2,100.00
53	CURB RAMPS, CONCRETE, CONSTRUCT	SYS	\$ 180.00	30.00	30.00			\$ 5,400.00
54	TRANSVERSE MARKING, THERMOPLASTIC, ARROW, WHITE, 12 IN. (SPEED HUMP)	EACH	\$ 440.00	4.00			4.00	\$ 1,760.00
55	SPEED HUMP	EACH	\$ 2,600.00	1.00			1.00	\$ 2,600.00
3	PAVEMENT REMOVAL	SYS	\$ 18.00	-120.00		-120.00		\$ (2,160.00)
5	SIDEWALK CONCRETE, REMOVE ONLY	SYS	\$ 20.00	6.00			6.00	\$ 120.00
18	CURB RAMPS, CONCRETE, REMOVE & REPLACE	SYS	\$ 225.00	-6.00			-6.00	\$ (1,350.00)
19	CURB RAMPS, CONCRETE, CONSTRUCT	SYS	\$ 180.00	-6.00			-6.00	\$ (1,080.00)
22	CURB & GUTTER, CONCRETE, CONSTRUCT	LFT	\$ 40.00	-300.00		-300.00		\$ (12,000.00)
23	CURB & GUTTER, CONCRETE, REMOVE & REPLACE	LFT	\$ 68.00	60.00		60.00		\$ 4,080.00
26	SEED MIXTURE P	LBS	\$ 338.00	-4.00		-4.00		\$ (1,352.00)
27	TOPSOIL	CYS	\$ 120.00	-14.00		-14.00		\$ (1,680.00)
29	TRENCH DRAIN	LFT	\$ 315.00	48.00		48.00		\$ 15,120.00
32	SIGN POST, SQUARE, TYPE 1. REINFORCED ANCHOR BASE	LFT	\$ 32.00	84.00		108.00	-24.00	\$ 2,688.00
33	SIGN, SHEET, WITH LEGEND, 0.08 IN	SFT	\$ 29.00	58.50		75.00	-16.50	\$ 1,696.50
35	TRANSVERSE MARKING, THERMOPLASTIC, CROSSWALK LINE, WHITE, 24 IN.	LFT	\$ 15.00	-36.00	54.00	-90.00		\$ (540.00)
37	TRANSVERSE MARKING, PAINT, RAISED CROSSWALK ARROW, WHITE, 12 IN.	EACH	\$ 200.00	8.00		12.00	-4.00	\$ 1,600.00
43	RAISED CROSSWALK	EACH	\$ 15,000.00	2.00		3.00	-1.00	\$ 30,000.00
44	TRANSVERSE MARKING, PAINT, CROSSWALK LINE, WHITE, 24 IN.	LFT	\$ 5.00	84.00		126.00	-42.00	\$ 420.00

Milestone Contractors North, Inc.



GRIFFITH
1700 E. Main St.
Griffith, IN 46319
Phone: (219) 924-5900
Fax (219) 924-8768

SOUTH BEND
24358 SR 23
South Bend, IN 46614
Phone: (574) 288-4811
Fax (574) 289-7174

Ms Kim Wenzel, PE (IL, IN)

Civil Engineer

Short Elliott Hendrickson, Inc.

March 19, 2024

Dear Kim,

We are please to provide extra work prices for a Change Order to complete additional work on Munster CCMG 23-1 contract. Prices are provided at follows:

Item	Unit	Unit cost	Qty	Total Cost
<u>Tree, 6 IN., Remove</u>	<u>Each</u>	<u>\$ 105.00</u>	<u>4.0</u>	<u>\$ 420.00</u>
<u>Tree, 10 IN., Remove</u>	<u>Each</u>	<u>\$ 110.00</u>	<u>5.0</u>	<u>\$ 550.00</u>
Plant, Tree Deciduous				
<u>(Liriodendron tulipifera)</u>	<u>Each</u>	<u>\$ 1094.50</u>	<u>6.0</u>	<u>\$ 6,567.00</u>
<u>Excavation, Common</u>	<u>CYS</u>	<u>\$ 48.00</u>	<u>30.0</u>	<u>\$ 1440.00</u>
<u>Subgrade Treatment, Type III</u>	<u>SYS</u>	<u>\$ 1.50</u>	<u>80.00</u>	<u>\$ 120.00</u>
<u>Compacted Aggregate Base, NO 53</u>	<u>TON</u>	<u>\$ 50.00</u>	<u>30.00</u>	<u>\$ 1,500.00</u>
<u>HMA surface Type B, 9.5mm</u>	<u>TON</u>	<u>\$ 115.00</u>	<u>10.00</u>	<u>\$ 1150.00</u>
<u>HMA Intermediate, Type B, 19.0mm</u>	<u>TON</u>	<u>\$ 105.00</u>	<u>20.00</u>	<u>\$ 2,100.00</u>
<u>Curb Ramps, Concrete, Construct</u>	<u>SYS</u>	<u>\$ 180.00</u>	<u>30.00</u>	<u>\$ 5,400.00</u>
<u>Speed Hump</u>	<u>Each</u>	<u>\$ 2600.00</u>	<u>1.00</u>	<u>\$ 2,600.00</u>
<u>Grand Total</u>				<u>\$ 21,847.00</u>

Feel Free to contact me with any questions.

Charles Johns III

Project Manager

Milestone Contractors North, Inc.

Save: 3/8/2024 12:22 PM rfrhz Plot: 3/8/2024 12:22 PM X:\KOMMMUNST\171938\5-final-dsgn\51-drawings\10-Civil\cad\dwg\sheet\MU171938PL - Treadway.dwg

