
 

Ver. 10.18.18 

CHANGE ORDER REQUEST FORM 

CONTRACT NO.  B-36229-A  DATE OF SUBMISSION October 28, 2020 

 

PROPOSED COST AND TIME ADJUSTMENT 

COST COST INCREASE / (DECREASE):       $ 50,251.77 

The cost adjustment shall include lump sum and/or estimated totaled unit-priced item costs. Attach a separate sheet of unit price items 

including item description, unit of measurement, estimated quantity and unit price.  

CHECK APPROPRIATE BOXES PER APPROPRIATE BASIS OF COST CHANGE:    

☐ 109.03 Altered Quantities ☒ 109.05(a) Agreed Price ☐ 109.05(b) Force Account ☐  109.05.02 Delay Costs 

PROPOSED COST CHANGE INCLUDES:   ☐ Labor   ☐ Material    ☐ Equipment    ☐  Lease Agreement    ☒  Subcontractor  

TIME ADJUSTMENT INCREASE / (DECREASE):     (work days) N/A 

CHECK APPROPRIATE BOXES PER APPROPRIATE BASIS OF TIME CHANGE:    

☐ 108.08(a) Excusable, Non-Compensable  ☐ 108.08(b) Excusable, Compensable 

NOTE: If Compensable, attach details based on 109.05.2(a) Allowable Delay Costs.  

SUPPLEMENTAL INFORMATION   
Additional information. 

CHANGE ORDER ORIGINATION: ☒  INDOT / LPA                                  ☐  Contractor 

DOCUMENTS AFFECTED:  

    ☒ Contract Specifications (ref. doc name/no.) Click here to enter text. 

    ☐ Contract Plans (ref. doc name/no.) Click here to enter text. 

CHANGE ORDER AFFECTS DBE PARTICIPATION:   ☒ yes  ☒ no    (if yes, attach details) 

PROJECT DESCRIPTION  

(route / intersection / bridge no(s).) 

45th Street and Calumet Avenue 0710056 

CHANGE ORDER REQUEST SUMMARY 

DESCRIPTION  

Design Cost to supplement the Contract Design 

PROPOSED SOLUTION SUMMARY Contractor to provide third party design analysis and deliverables as 
directed.    

NOTE: Upon request from Engineer, enter detailed description on page 2. 

ONSET DATE OF CHANGE March 4, 2019 CHANGE ORDER TYPE 104.03 Extra Work 
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$50,012.42



CHANGE ORDER REQUEST FORM   
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CONTRACT NO.  B-36229-A 

 

UPON WRITTEN REQUEST FROM THE ENGINEER, PROVIDE ADDITIONAL DETAIL   

  

DETAILED DESCRIPTION / JUSTIFICATION:  

(Include location(s), actions of contractor, owner, and other stakeholders, key events and related cause(s), discoveries, 

discussions, meetings, and effect on the contract if no action is taken. Also include references to key documents attached 

or available to support this change order request.) 

 

Additional design work was required to supplement the contract design.  This work required the rebar 

supplier to analyze and reproduce the reinforcing design on separate sheets that do not contain the 

EOR’s label, analysis of steel needed to support the reinforcing design, and revisions plus conference calls 

to resolve the EOR’s comments of “appreciable” deflection of the top slab shoring design.  

Also included is mark-up from previous work performed not fully reimbursed.  

 

 

PROPOSED SOLUTION – ADDITIONAL DETAILS: 
(Include proposed scope of work, means & methods, materials, equipment, utility relocation required, subcontracted 

scope and the effect on the contract schedule. Also include references to attached documents including, but not limited 

to, sketches, calculations, photos, material information, and submittals and meeting minutes.) 

 

Contractor hired third party design to perform analysis and review.     

 

 

 

 

SIGNATURE 

Contractor: 

Name: (print) Mike Herz ____________________________________________  

(signature) _______________________________________________________ Date:  April 21, 2020 _______________  

 

NOTE:  The Contractor should retain a signed copy of this document for record.  

DATE RECEIVED REQUEST FOR 

ADDITIONAL DETAIL 
[Select Date] 

SUBMITTAL DATE OF 

ADDITIONAL DETAIL 
[Select Date] 

October 28, 2020
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CONTRACT NO.  B-36229-A 

 

ATTACHMENT: UNIT PRICE ITEMS DETAIL  

Attach or paste a unit price item detail.  

 

 

 

 

 



WALSH CONSTRUCTION 

Extra Work Summary

Date: October 28, 2020

Project Number:   B-36229-A

Project Name:   45th and Calumet

Title:   Additional Design Cost_R02

Item Unit Mark-up Mark-up Total Total

Number Description Quantity Unit Cost Rule Cost Unit Cost

SUBCONTRACTOR WORK

Third Party Design Cost 1 LS $46,002.50 S2 $3,310.18 $49,312.68 $49,312.68

Advanced Engineers Water and Soil Testing Mark-up 1 LS $236.00 $236.00 $236.00

Bond and Insurance Cost (.0129%) 1 LS $639.18 S1 $63.92 $703.10 $703.10

Total Extra Work = 1 LS $50,251.77

^page 1
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March 20, 2020 
Collins Project No. 7063 

   
45th Street Culvert 
Contract B-36229 
Rebar Support Proposal 
 
Mr. Michael Herz 
Walsh Construction 
1260 E Summit Street 
Crown Point, IN 46307 
 
Dear Mr. Herz: 
 
Collins Engineers, Inc. (Collins) is pleased to submit this proposal to provide a stamped 
calculation package and drawings as required for rebar temporary supports for the construction 
of the 45th Street Culvert. It is our understanding that the scope of work would include the 
following with estimates of engineering costs provided: 
 

• Analyze the design for support steel that will hold the rebar design in place both while it’s 
being constructed and during concrete placement. Collins will coordinate with the rebar 
fabricator to design and locate required support steel. $9,000 

• Analyze the design for the need of a concrete mud slab. $4,000, additional $4,000 if 
required. Total $8,000 

 
This work will be performed on a time and materials basis in accordance with our attached 
Table of Rates. The work will be performed under the  direct supervision of a licensed Indiana 
Professional Engineer.  
 
We look forward to continuing to serve Walsh Construction in this and future projects.  If you 
have any questions or need additional information, please do not hesitate to telephone me at 
312-236-2458. 
 

Very truly yours, 
       COLLINS ENGINEERS, INC. 

 
Michael Haas, S.E., P.E.   

    
 
 

lrandell
Rectangle



CHANGE ORDER

Ambassador Steel Fabrication LLC Change Order No.:

CO-0001

INDOT 45th Street Realignment

Job Description:

03719094

Job No.:

Walsh Construction Company II

Email:  AccountsPayableIN@walshgroup.,c

Bid Item No.:

CO-0001

W10660

Revised C/O Date:

Sell To:

Original C/O Date:

02/28/20

Change Order Description:

Detailing/Shop Drawings

Description Type Quantity Line AmountUnit Price

965.300Detailing Rebar - Epoxy 33,785.5035.00TONAdd

Comments

SCOPE OF WORK CONSISTES OF REPLICATING THE REBAR DESIGN AS IT APPEARS IN THE

CONTRACT DOCUMENTS WITH THE ADDITION FOR NON-STRUCTURAL SUPPORTING STEEL.

THIS SCOPE WILL NOT GAURANTEE THE SUPPORT SPACING IS SUFFICIENT TO ACCOMODATE

THE DESIGN.

33,785.50Total:

Addition To Contract

Date:

Name:

(Please Print)

(Signature)

Accepted By:

Customer Copy1050 St. George Road, Bourbonnais, IL  60914, USA  T. 815-929-3770  F. 815-929-0487

Ambassador Steel Fabrication LLC
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Walsh Construction Company
929 W. Adams
Chicago, IL  60607

March 9, 2020
Project No: 10-07063.00
Invoice No: 47522

Project 10-07063.00 Walsh-Construction Engineering
Professional Services from February 1, 2020 to February 29, 2020
          Phase 01-081 45th St. Formwork
Professional Personnel

Hours Rate Amount
Senior Engineer (E6)

Haas, Michael    2.00 244.00  488.00
Senior Engineer (E5)

Seiber, Amber    9.00 220.00  1,980.00
Junior Engineer (E1)

Meress, Landon    7.00 107.00  749.00
Totals 18.00 3,217.00
Total Labor 3,217.00

              3,217.00Total this Phase

         3,217.00Total this Invoice

  ACH or Wire Transfer Information : When transferring funds, please reference the invoice number.Account Name Collins Engineers, 
Inc., Account No. 240152676, and JPMorgan Chase Routing (ABA) No. 071000013

Questions:   Please contact our Accounting Department or Project Manager at (312) 704-9300 if there are any

questions regarding this invoice.   All invoices are due within 30 days.   Thank You.

lrandell
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Advanced Engineering Services (AES) Inc.

7439 Calumet Avenue, Hammond, IN 46324

Phone: 219-933-7888, www.adv.engrs.com 

INVOICE

Bill to: Walsh Construction Date: 03/02/20

1260 E. Summit Street Invoice No. 2010530302

Crown Point, IN 46307 Project No. 2019-1053T

Page 1 of 1

Attn: Mr. Michael Herz, Project Manager

Mherz@WalshGroup.com

Project: Analytical Laboratory Testing (AES Proposal 2020-134T Feb 21, 2020)

45th Street Grade Separation Project

Munster, Indiana

Task 01: Lab Testing Services: Feb 21 through Feb 28, 2020

Original Scope per Proposal 2020-134T, Feb 21, 2020: $2,240.00

Additional Scope: Hexavalent Chromium, Feb 26, 2020: $120.00

Sub-Total $2,360.00

Current Fee for this Task: $2,360.00

Advance Payment: $0.00

Total Current Invoice: $2,360.00

Please Pay $2,360.00 at your earliest conveniece.

We appreciate your business!

Note: 2% Interest will be Charged for any account over 30 days from the date of Invoice.

Please remit payment to : Advanced Engineering Services Inc.

7439 Calumet Avenue

Hammond, IN 46324

Summary of Invoices:

Invoice No. Date Amount Status

Previous Inv. 1910531216** 12/16/2019 $965.00 Not Paid **Outstanding Over 60 Days

Current Inv. 2010530302 3/2/2020 $2,360.00 Not Paid

Total Invoiced: $3,325.00

mailto:Mherz@WalshGroup.com
lrandell
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Extra Work Summary

Date:  03/02/2020

Project Number:   B-36229-A

Project Name:   45th and Calumet

Title:   Soil and Water Sample and Lab Testing

Item Unit Mark-up Mark-up Total Total

Number Description Quantity Unit Cost Rule Cost Unit Cost

Subcontrator 1 LS $2,360.00 S1 $236.00 $2,596.00 $2,596.00

Bond and Insurance Cost (.0129%) LS $33.49 S1 $0.00 $0.00 $0.00

Total Extra Work = 1 LS $2,596.00

^page 1
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Herz, Michael

From: Lee Randell, P.E. <lrandell@dlz.com>

Sent: Friday, March 20, 2020 12:26 PM

To: Herz, Michael

Cc: danderson@munster.org; Cortney Beale (cbeale@indot.in.gov); Brad Dailey, P.E.; Arena, 

Marc

Subject: RE: [EXTERNAL] FW: 45th Munster - Rebar Shop Drawing Submittal, B-36229

CAUTION: This email originated from outside the organization. Do not click links or open attachments unless you are expecting them 

and know the content is safe. 

 

Mike, 

 

Please notify Harris and Collins to begin this process immediately.  Also, please let me know if any questions arise during 

this process so that they can be addressed swiftly. 

 

Lee Randell, P.E. | Civil Engineer 

 
574-236-4400 (office) | 219-730-8585 (cell) 

lrandell@dlz.com | www.dlz.com 

 

 

LinkedIn |  Twitter |  FaceBook |  Issuu 

 

 

From: Herz, Michael <mherz@walshgroup.com>  

Sent: Friday, March 20, 2020 12:00 PM 

To: Lee Randell, P.E. <lrandell@dlz.com> 

Cc: danderson@munster.org; Cortney Beale (cbeale@indot.in.gov) <cbeale@indot.in.gov>; Brad Dailey, P.E. 

<bdailey@dlz.com>; Arena, Marc <marena@walshgroup.com> 

Subject: RE: [EXTERNAL] FW: 45th Munster - Rebar Shop Drawing Submittal, B-36229 

 

EXTERNAL: Message origin is from an external network. Use proper judgment and caution when opening attachments, clicking links, or responding 

to this email. 

 

Lee,  

 

Attached are quotes to perform this work.  The sequence and process to get this complete is below.  I am prepared to 

move forward.   

 

• Harris Rebar would begin reproduction drawings of Lochner’s reinforcing design in the format Lochner is 

requiring.  Harris Rebar will not be performing design analysis or calculations.  

• Collins Engineers would begin design analysis and calculations for a concrete mud slab and supporting steel 

needed to hold Lochner’s design in place during construction and structural concrete placement.   

• Collins Engineers would provide their design to Harris Rebar to be included in the drawings. 

• Harris Rebar would provide the drawings to Walsh for submission.  
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It is unfortunate that Lochner will not share the AutoCAD files of their design. It now requires additional time for Harris 

Rebar to complete this work. Because of this you will not see a duration included in these quotes.  

In my communication with both Harris and Collins, I am estimating a 4 week duration will be needed before submission. 

I cannot speak to re-submission durations.  

 

Walsh believes this work to be additional to INDOT requirements and will be submitting a Change Order Request for 

compensation.  Notification was provided on February 18, 2020 should this work cause a delay to the project.  

 

 

If this sequence and process is acceptable I will notify Harris and Collins to begin.  

 

 

Mike 

 

From: Lee Randell, P.E. <lrandell@dlz.com>  

Sent: Wednesday, March 18, 2020 12:35 PM 

To: Herz, Michael <mherz@walshgroup.com> 

Cc: danderson@munster.org; Cortney Beale (cbeale@indot.in.gov) <cbeale@indot.in.gov>; Brad Dailey, P.E. 

<bdailey@dlz.com>; Arena, Marc <marena@walshgroup.com> 

Subject: RE: [EXTERNAL] FW: 45th Munster - Rebar Shop Drawing Submittal, B-36229 

 

CAUTION: This email originated from outside the organization. Do not click links or open attachments unless you are expecting them 

and know the content is safe. 

 

Mike, 

 

Proceed with any means necessary to provide rebar shop drawings in accordance with the details and references below 

by the EOR (i.e. Collins). 

 

Lee Randell, P.E. | Civil Engineer 

 
574-236-4400 (office) | 219-730-8585 (cell) 

lrandell@dlz.com | www.dlz.com 

 

 

LinkedIn |  Twitter |  FaceBook |  Issuu 

 

 

From: Herz, Michael <mherz@walshgroup.com>  

Sent: Wednesday, March 18, 2020 12:29 PM 

To: Lee Randell, P.E. <lrandell@dlz.com> 

Cc: danderson@munster.org; Cortney Beale (cbeale@indot.in.gov) <cbeale@indot.in.gov>; Brad Dailey, P.E. 

<bdailey@dlz.com>; Arena, Marc <marena@walshgroup.com> 

Subject: RE: [EXTERNAL] FW: 45th Munster - Rebar Shop Drawing Submittal, B-36229 

 

EXTERNAL: Message origin is from an external network. Use proper judgment and caution when opening attachments, clicking links, or responding 

to this email. 
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Lee,  

 

Please describe what you are directing Walsh to proceed with?   It would appear the EOR has indicated the need for a 

structural engineer?  

 

 

Mike 

 

From: Lee Randell, P.E. <lrandell@dlz.com>  

Sent: Wednesday, March 18, 2020 12:19 PM 

To: Herz, Michael <mherz@walshgroup.com> 

Cc: danderson@munster.org; Cortney Beale (cbeale@indot.in.gov) <cbeale@indot.in.gov>; Brad Dailey, P.E. 

<bdailey@dlz.com> 

Subject: [EXTERNAL] FW: 45th Munster - Rebar Shop Drawing Submittal, B-36229 

Importance: High 

 

CAUTION: This email originated from outside the organization. Do not click links or open attachments unless you are expecting them 

and know the content is safe. 

 

Mike, 

 

See response below regarding the rebar shop drawings.  CADD files will not be available.  Please proceed with haste. 

 

Lee Randell, P.E. | Civil Engineer 

 
574-236-4400 (office) | 219-730-8585 (cell) 

lrandell@dlz.com | www.dlz.com 

 

 

LinkedIn |  Twitter |  FaceBook |  Issuu 

 

 

From: John D. Hilsen <jhilsen@reltd.com>  

Sent: Wednesday, March 18, 2020 10:50 AM 

To: Lee Randell, P.E. <lrandell@dlz.com> 

Cc: Dustin C. Anderson (danderson@munster.org) <danderson@munster.org>; Brad Dailey, P.E. <bdailey@dlz.com>; 

Beale, Cortney A <CBeale@indot.IN.gov> 

Subject: FW: 45th Munster - Rebar Shop Drawing Submittal 

 

EXTERNAL: Message origin is from an external network. Use proper judgment and caution when opening attachments, clicking links, or responding 

to this email. 

 

Lee, 

 

Please see response below from Lochner regarding your additional questions on the rebar shop drawing submittal. 

 

Any questions please let us know. 
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Thanks, 

 

John D. Hilsen, PE 
Senior Civil Engineer  

 

17000 South Park Avenue  
South Holland, IL 60473 
708-225-8241 direct 
708-359-5548 cell 

www.reltd.com 

 

From: Herring, Dan <dherring@hwlochner.com>  

Sent: Wednesday, March 18, 2020 10:45 AM 

To: John D. Hilsen <jhilsen@reltd.com> 

Cc: Shelton, Matt <mshelton@hwlochner.com> 

Subject: RE: 45th Munster - Rebar Shop Drawing Submittal 

 

As you know, we have discussed this many times and the contract requirements are clear when the 

requirements included in the signed sealed plans and INDOT SS are followed.   

 

It is our position as Structural Engineer of Record that the shop drawing sample sent and as described in 

previous meetings and emails would generally meet the requirements under INDOT SS104.01 for “best 

general practice” related to development of reinforcing shop drawings as required by the signed sealed 

plans.  In addition, since shop drawings are working drawings under the INDOT SS, additional requirements 

apply and this was intended.  Please refer to the previous notes and emails dating back to May/June of 2019 

discussing the subject and summary below.  In summary the requirement is that…  

 

…. reinforcing steel shop drawings will be provided for the tunnel structure as required by the plans 

(we note that plan requirements are in addition to and govern over specification requirements per 

contract).  These new working drawings (INDOT SS 101.74/105.02) would be produced utilizing the 

information provided in our sealed/signed plan set (not a cut and paste of our own design details).  Our 

call to Harris rebar (Walsh’s supplier and nationally recognized expert in the field of reinforcing supply 

and detailing) indicates that they are more than capable of providing shop drawings as they have on 

many other projects (as they have on many other of our projects nationally).  We agreed with Harris 

that any number of industry best practice guidelines (required by INDOT SS 104.01) could be used and 

that ACI Standard Practice is a reasonable benchmark for production of reinforcing steel shop drawings 

(ACI publication SP-66 includes detailing practice for highway type structures for instance).  For 

detailing related to “contract bars” shown in the plans, the shop drawings need not be signed and 

sealed as we are responsible as Structural Engineer of Record for these bars and will review and 

approve their detailing and placement within the shop drawing submittal.  Once Harris (or other 

equivalent expert) is directed to move forward by Walsh, we are happy to continue our conversation 

with them or answer any RFI’s they may have related to our work. 

 

Additionally, as we discussed, Harris did indicate, that they will need temporary works engineer 

guidance due to the unique nature of the reinforcing on this project (size and weight of reinforcing 

mats) for the “non-contract” bars which will support the reinforcing steel mats and hold them in a 
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fixed and firm position as required by contract (INDOT SS 703).  Under the working drawing provision 

of the INDOT SS an engineer’s seal and signature taking responsibility for these items is required.   

 

Regarding the development of line work, the signed sealed plans specifically indicate that the concrete 

placement drawings are to precede the reinforcing shop drawings and be used in development of 

same.  Based on this, the previously developed line work by the contractor for the Concrete Placement Plans, 

corrected for accuracy to the signed sealed plans including previous submittal comments, is to be used for 

development of the reinforcing shop drawings.  Release of cadd files would destroy the independence of this 

requirement and consequently are not warranted or needed. 

 

 

From: John D. Hilsen <jhilsen@reltd.com>  

Sent: Monday, March 16, 2020 2:24 PM 

To: Herring, Dan <dherring@hwlochner.com> 

Cc: Shelton, Matt <mshelton@hwlochner.com> 

Subject: FW: 45th Munster - Rebar Shop Drawing Submittal 

 
 

[EXTERNAL EMAIL] This email originated outside of Lochner. **NEVER CLICK or OPEN** unexpected 

links or attachments. **NEVER** provide User ID or Password. If this email seems suspicious, forward 

the email to spam @ hwlochner.com for inspection. 

 
Dan, 

 

Here is a follow up to my phone message on Friday. 

 

Looks like Harris is not going to complete the Rebar Shop Drawings, so Walsh is going to use Collins to complete 

them.  They wanted confirmation that the format of the sample provide would be sufficient for this 

project.  Walsh/Collins is also asking if CADD would be shared to assist in these efforts. 

 

Please let me know. 

 

Thanks, 

 

John D. Hilsen, PE 
Senior Civil Engineer  

 

17000 South Park Avenue  
South Holland, IL 60473 
708-225-8241 direct 
708-359-5548 cell 

www.reltd.com 

 

From: Lee Randell, P.E. <lrandell@dlz.com>  

Sent: Monday, March 16, 2020 2:20 PM 

To: John D. Hilsen <jhilsen@reltd.com> 

Subject: RE: 45th Munster - Rebar Shop Drawing Submittal 

 

John, 
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Just a follow up to our phone conversation Friday evening.  Please confirm whether the format of the previously 

attached sample is what is expected.  In addition, would Lochner be willing to release the underpass CAD files to the 

engineering firm Walsh is intending to use (Collins) to expedite the shop drawing process?  Acceleration is being 

considered to complete construction this year, due to TERS and utility delays.   

 

Thanks, 

 

Lee Randell, P.E. | Civil Engineer 

 
574-236-4400 (office) | 219-730-8585 (cell) 

lrandell@dlz.com | www.dlz.com 

 

 

LinkedIn |  Twitter |  FaceBook |  Issuu 

 

 

From: John D. Hilsen <jhilsen@reltd.com>  

Sent: Thursday, March 05, 2020 12:02 PM 

To: Lee Randell, P.E. <lrandell@dlz.com>; Beale, Cortney A <CBeale@indot.IN.gov> 

Subject: FW: 45th Munster - Rebar Shop Drawing Submittal 

 

EXTERNAL: Message origin is from an external network. Use proper judgment and caution when opening attachments, clicking links, or responding 

to this email. 

 

FYI, Harris had been provided with as sample (that they prepared on another project) of what Lochner is looking for on 

2/19.  Based on Dan’s conversation with Mark, Harris understands and knows how to prepare the shop drawings 

Lochner is looking for in this submittal. 

 

Any questions please let me know. 

 

John D. Hilsen, PE 
Senior Civil Engineer  

 

17000 South Park Avenue  
South Holland, IL 60473 
708-225-8241 direct 
708-359-5548 cell 

www.reltd.com 

 

From: Herring, Dan <dherring@hwlochner.com>  

Sent: Wednesday, March 4, 2020 5:58 PM 

To: John D. Hilsen <jhilsen@reltd.com> 

Subject: Fwd: 45th Munster 
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Fyi 

 

 

Begin forwarded message: 

From: "Herring, Dan" <dherring@hwlochner.com> 

Date: February 19, 2020 at 3:59:00 PM CST 

To: "mcrane@harrisrebar.com" <mcrane@harrisrebar.com> 

Subject: 45th Munster 

  

Hello Mark: 

  

Just passing along a sample of rebar shops I have seen before from Harris.  This was reviewed by a team 

of mine on another project.  

  

Best Regards, Dan 

  

Daniel W. Herring, P.E., S.E. 
Operations Manager 
Vice President 
LOCHNER  
Direct: 312.994.9727 
Mobile: 219.916.5354  

dherring@hwlochner.com  
www.hwlochner.com  

  

Follow Us: LinkedIn | Facebook | Twitter 

  

This e-mail is intended for the use of the individual to whom it is addressed. The message may contain information that 

is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this message is not the 

intended recipient, you are hereby notified that any dissemination, distribution or copying of this communication is 

strictly prohibited. Please notify the sender of this e-mail by reply if you have received this message in error. Further, 

Robinson Engineering makes no representation as to the long term compatibility, usability, or readability of any 

attached digital or electronic file.  

This e-mail is intended for the use of the individual to whom it is addressed. The message may contain 

information that is privileged, confidential, and exempt from disclosure under applicable law. If the reader of 

this message is not the intended recipient, you are hereby notified that any dissemination, distribution or 

copying of this communication is strictly prohibited. Please notify the sender of this e-mail by reply if you have 

received this message in error. Further, Robinson Engineering makes no representation as to the long term 

compatibility, usability, or readability of any attached digital or electronic file.  
This e-mail is intended for the use of the individual to whom it is addressed. The message may contain information that 

is privileged, confidential, and exempt from disclosure under applicable law. If the reader of this message is not the 

intended recipient, you are hereby notified that any dissemination, distribution or copying of this communication is 

strictly prohibited. Please notify the sender of this e-mail by reply if you have received this message in error. Further, 

Robinson Engineering makes no representation as to the long term compatibility, usability, or readability of any 

attached digital or electronic file.  


		2020-10-28T10:45:40-0500
	Michael Herz




