
B-36229 Extra Work Summary CO # 20 Rebar Delivery Escalation > 6/01/20 11/6/2020

Description Quantity Unit Unit $ Cost Markup Sub-Total 1.4% B&I TOTAL CO Unit $ TOTAL $

Additional Rebar Escalation 1                LS 27,301.92$    27,301.92$    -$            27,301.92$    382.23$     27,684.15$    27,684.15$    27,684.15$    

27,301.92$    27,684.15$    

Bond and Insurance (0.0129) 352.19$          35.22$        387.41$         

1.4%

27,689.33$    


