
Contract No:B -36229 Change Order No.: 013

INDIANA Department of Transportation Page: 1

Construction Change Order and Time Extension Summary

Contract Information Contract No.: B -36229 Letting Date:02/20/2019

District:LAPORTE DISTRICT AE:Beale, Cortney PE/S:Randell, Lee Status:Pending

Change Order Information Change Order No.: 013 EWA: Y or Force Acct: N

Date Generated: 11/09/2020 Date Approved: 00/00/0000

Reason Code: CHANGED COND, Constructability Related

Description: Jack and Bore Casing under CN, Added Costs

Original Contract Amount $ 20,538,846.45

Current Change Order Amount $ 10,426.93 Percent: 0.051 %

Total Previous Approved Changes $ 1,576,167.75 Percent: 7.674 %

Total Change To-Date $ 1,586,594.68 Percent: 7.725 %

Modified Contract Amount $ 22,125,441.13

Time Extension Information

Date Initiated 00/00/0000 Date Completed 00/00/0000

Original Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension SS Days 0 SP Days 0 SP Days Value $ 0.00

Previous Time Approved SS Days by AE:______ DCE:______ SCE:______ DDCM:______

SS Days____________ SP Days Value $ _______________

Revised Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000 or SP Days 0
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Construction Change Order and Time Extension Summary

Review and Approval Information

Required Approval Authority AE:________ DCE:________ SCE:________* DDCM:_______*

($ per Change Order) (- LE $ 250K-) (- LE $ 750K - ) ( -- LE $ 2 M -- ) ( -- GT $ 2 M -- )

(Days per Contract) ( 50 SS days ) ( 100 SS days ) ( 200 SS Days ) ( GT 200 SS days)

Verbal Approval Required? Y / N If Y, by_____________ Date Issued___________

Total Change To-Date>5%? Y / N If Y , Copy to Program Budget Manager_________________

Scope/Design Recommendation
Required?

Y / N If Y, Referred to Project Manager(PM) __________________

Date to PM__________ Date Returned___________

Approval Authority Concurs with PM? Y / N If Y, Concurrence by_______________ Date___________

If N,Resolution: Approved __________ Disapproved ___________

Resolved by_________________________ Date__________

LPA Signatures Required? Y / N If Y, Date to LPA _____________ Date Returned _________

FHWA Signatures Required? Y / N If Y, Date to FHWA____________ Date Returned_________

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer _________________________ Date _____________

Comments: ____________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________
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Contract: B -36229

Project: 0710056 - State:0710056

Change Order Nbr: 013

Change Order Description: Jack and Bore Casing under CN, Added Costs

Reason Code: CHANGED COND, Constructability Related

CLN PCN PLN Item Code Unit Unit Price CO Qty Comment Amount Change

0266 0710056 0264 109-04299 DOL 1.000 10426.930 C Amount:$ 10,426.93

Item Description: FORCE ACCOUNT WORK

Supplemental Description1: , Jack and Bore Casing Extension under CN

Supplemental Description2:

Total Value for Change Order 013 = $ 10,426.93

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.

General or Standard Change Order Explanation

Change Order 13 is the result of CN Railroad suspending work and requiring additional measures to be taken during the casing bore for the
proposed storm sewer placement between structures 307 and 308A. The bore operation below the CN railroad was performed from south to
north. When the casing passed beyond Track 2 and was under Track 1, retained water within the shoofly aggregate base was being drained thru
the casing. As a result of the retained water being drained thru the casing, CN required that the casing be advanced further to see if water flow
thru the casing would stop. The casing was advanced another 7 feet. The retained water volume decreased thru the casing after about 30
minutes. The contractor planned to install a timber bulkhead at the north end of the casing, but due to the drained water CN required that a steel
bulkhead be installed at the north end to prevent any potential settlement of the tracks. This change order includes labor, idle equipment, and
steel bulkhead materials necessary to complete the casing work per CN direction. Also included is the future removal of the steel bulkhead and
adjusting the casing length to install structure 307. CLN 0266 is being created under this force account change order as category 0001,
participating, for $10,426.93. No markup is being applied under this change order. This item is marked as participating since the planned work is
also participating.

General or Standard Change Order Explanation

On the afternoon of 4/2/20 the railroad flagman order that work be paused when water was visibly draining thru the casing and contacted CN.
The CN safety supervisor visited the site a couple hours after work was paused. He required a vac truck be used to locate the north end of the
casing, advance the casing another 20 feet north and install a steel bulkhead in lieu of timber. During the vac truck excavation an existing utility
was found to be in direct conflict with the casing after advancing 7 feet of the requested 20 feet. Since there was very little retained water existing
thru the casing at this time, the boring operation was stopped, and the steel bulkhead was installed. Work was completed the morning of 4/3/20.
CN also required that the contractor monitor the top of rail elevations after each train passing over the casing thru the week. No settlement was
recorded, and the results were communicated with CN.

General or Standard Change Order Explanation

No additional time is required under this change order to perform this work. Pricing for work under this change order has been deemed
reasonable and fair. The LPA ERC has confirmed acceptance of this change order, and the INDOT PM has been notified. Attached as reference
is the contractors request for change order with markup, revised subcontractor request for change order and rates, review of contractor pricing,
INDOT PM notification, railroad flagman daily reports, casing installation agreement between CN and the Town of Munster, plan sheet 84 of 360,
and email correspondence. Also attached as informational reference is the contract special provision for Protection of Railway Interest.

Change Order Explanation for Specific Line Item

****************************************************************************************************************************

It is the intent of the parties that this change order is full and complete compensation for the work describe above.

Notification and consent to this change order is hereby acknowledged.

Contractor:____________________________________________ Signed By:_____________________________________________

Date:__________________________________________________

***************************************************************************************************************************

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.
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****************************************************************************************************************************

APPROVED FOR LOCAL PUBLIC AGENCY

__________________________ __________________________ __________________________

(SIGNATURE) (TITLE) (DATE)

__________________________ __________________________ __________________________

(SIGNATURE) (TITLE) (DATE)

****************************************************************************************************************************

SUBMITTED FOR CONSIDERATION

PE/S _________________________

****************************************************************************************************************************

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

Approval Level Name of Approver Date Status

Project Engineer/Supervisor Randell, Lee 00/00/0000 Action Pending


