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Construction Change Order and Time Extension Summary

Contract Information Contract No.: B -36229 Letting Date:02/20/2019

District:LAPORTE DISTRICT AE:Beale, Cortney PE/S:Randell, Lee Status:Draft

Change Order Information Change Order No.: 026 EWA: Y or Force Acct: N

Date Generated: 04/09/2021 Date Approved: 00/00/0000

Reason Code: CHANGED COND, Railroad Related

Description: Added Maintenance of Traffic on 45th St

Original Contract Amount $ 20,538,846.45

Current Change Order Amount $ 2,177.74 Percent: 0.011 %

Total Previous Approved Changes $ 1,628,453.55 Percent: 7.929 %

Total Change To-Date $ 1,630,631.29 Percent: 7.940 %

Modified Contract Amount $ 22,169,477.74

Time Extension Information

Date Initiated 00/00/0000 Date Completed 00/00/0000

Original Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension SS Days 0 SP Days 0 SP Days Value $ 0.00

Previous Time Approved SS Days by AE:______ DCE:______ SCE:______ DDCM:______

SS Days____________ SP Days Value $ _______________

Revised Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000 or SP Days 0
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Construction Change Order and Time Extension Summary

Review and Approval Information

Required Approval Authority AE:________ DCE:________ SCE:________* DDCM:_______*

($ per Change Order) (- LE $ 250K-) (- LE $ 750K - ) ( -- LE $ 2 M -- ) ( -- GT $ 2 M -- )

(Days per Contract) ( 50 SS days ) ( 100 SS days ) ( 200 SS Days ) ( GT 200 SS days)

Verbal Approval Required? Y / N If Y, by_____________ Date Issued___________

Total Change To-Date>5%? Y / N If Y , Copy to Program Budget Manager_________________

Scope/Design Recommendation
Required?

Y / N If Y, Referred to Project Manager(PM) __________________

Date to PM__________ Date Returned___________

Approval Authority Concurs with PM? Y / N If Y, Concurrence by_______________ Date___________

If N,Resolution: Approved __________ Disapproved ___________

Resolved by_________________________ Date__________

LPA Signatures Required? Y / N If Y, Date to LPA _____________ Date Returned _________

FHWA Signatures Required? Y / N If Y, Date to FHWA____________ Date Returned_________

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer _________________________ Date _____________

Comments: ____________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________
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Contract: B -36229

Project: 0710056 - State:0710056

Change Order Nbr: 026

Change Order Description: Added Maintenance of Traffic on 45th St

Reason Code: CHANGED COND, Railroad Related

CLN PCN PLN Item Code Unit Unit Price CO Qty Comment Amount Change

0275 0710056 0273 801-06775 LS 2,177.740 1.000 C Amount:$ 2,177.74

Item Description: MAINTAINING TRAFFIC

Supplemental Description1: , Additional, 45th St

Supplemental Description2:

Total Value for Change Order 026 = $ 2,177.74

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.

General or Standard Change Order Explanation

This change order is being created for the added maintenance of traffic needed to complete work operations at the underpass in 2021 prior to the
contract completion date. Due to railroad and utility delays in 2019, construction in 2020 was accelerated to maintain the original ICD. However,
due to various additional delays throughout 2020, construction was substantially completed when 45th St was opened to unrestricted traffic on
12/18/20. Those various additional delays included COVID and changes to structural concrete curing methods under Change Order 22, and
switching of the CN Railroad from the temporary shoofly back to the mainline alignment under Change Order 23. As a result of the delays and
weather conditions, not all work at the underpass was completed prior to opening 45th St to unrestricted traffic on 12/18/20. Outstanding
operations requiring additional maintenance of traffic on 45th St, in both directions, between Calumet Ave and Southwood Dr, include
architectural surface treatment at Retaining Walls 3 and 4, anti-graffiti coating at all retaining walls and underpass walls, and concrete surface
seal at all retaining walls and the underpass. CLN 0275, Maintain Traffic, Additional, 45th St is being created under this change order as category
0002, non-participating, at a lump sum cost of $2,177.74. This item will be non-participating since the outstanding operations are dictated by
project delays and work is to be performed beyond the intermediate completion date. The cost of this change order item includes lane closures
on 45th St between Calumet Ave and Southwood Dr, both directions, switching lanes one time, and for a duration up to four weeks. Flashing
arrow boards, construction signs, and temporary pavement markings will be paid under existing contract items.

General or Standard Change Order Explanation

No additional time is required under this change order to perform this work. Pricing for work under this change order has been deemed
reasonable and fair, and equivalent to lane closure costs on other similar projects. No markup is being applied to this change order. The LPA
ERC has confirmed acceptance of this change order, and INDOT PM has been notified. Attached for reference is the request for change order,
cost verification and INDOT PM concurrence.

Change Order Explanation for Specific Line Item

****************************************************************************************************************************

It is the intent of the parties that this change order is full and complete compensation for the work describe above.

Notification and consent to this change order is hereby acknowledged.

Contractor:____________________________________________ Signed By:_____________________________________________

Date:__________________________________________________

***************************************************************************************************************************

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.
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****************************************************************************************************************************

APPROVED FOR LOCAL PUBLIC AGENCY

__________________________ __________________________ __________________________

(SIGNATURE) (TITLE) (DATE)

__________________________ __________________________ __________________________

(SIGNATURE) (TITLE) (DATE)

****************************************************************************************************************************

SUBMITTED FOR CONSIDERATION

PE/S _________________________

****************************************************************************************************************************

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORATION

Approval Level Name of Approver Date Status


