



Walsh Construction Company II

Munster IN

Request For Information

RFI-00021

INDIANA DEPT OF TRANSPORTATION

Owner Job # B-36229-A

Printed On: JUN-15-2019

Page 1 of 1

Subject: Wall 4 T-Wall as Alternate

Date: JUN 15, 2019

Project: INDOT B-36229-A 45th Street Railroad Bridge

Job: 219042

Address:

Required: JUN 28, 2019

Munster IN

Phone:

Fax:

To: Lee Randell

DLZ INDUSTRIAL SURVEYING, INC.

From: Daniel Kubiak - Walsh Construction Company II

Co-Author:

Contact:

Co-Author RFI Number:

Reference:

RFI Importance: High

RFI Category: Design

RFI Discipline: Mse Walls

Drawing/Sheet No.: Wall Details - Pg 225

Drawing/Sheet Name: Contract Drawings

RFI Ball in Court: Owner

Request:

The contract drawings on page 225 call out for either cut wall or retaining wall to be used on wall 4 before wall station 40+50. The next section specifies a cut wall to be utilized for the remainder of wall 4. Walsh is asking for confirmation to be able to use retaining wall (T-Wall) as an alternate over the proposed cut wall.

Suggestion:

Cost Impact: Potentially

Cost Amount:

Schedule Impact: Potentially

Days:

Answer: ☐ Accept Suggestion

Answered By:

Signed: _____

Date:

Distribution: