



To: Jim Marino, Town Manager & President and Members of Town Council
From: Staff of Public Works
Meeting: June 2, 2025
Re: Additional Sidewalk Cost

Background

On April 7, 2025, Town Council approved L2 Inc as the contractor for the 50/50 Sidewalk Replacement Program for a cost of \$68,385.25. The sidewalk replacement has begun and there is additional work that was required and not estimated in the original estimate. The increase in sidewalk replacement is \$5,673.85 and the additional apron cost is \$1,476.48 and \$152.25 for High Early concrete mix. For a total additional cost of \$7,302.58.

Funding

The additional funding will be from 2024 G.O. Bond, 4413-9152124-64104.

Recommendation

By motion and roll call vote approve the additional sidewalk costs from L2 Inc. in the amount of \$7,302.58