



To: Board of Parks and Recreation  
From: Mark Heintz – Director of Parks and Recreation  
Date: August 20, 2024  
Re: Frank Hammond Park track change order

---

There was a previous authorization for the crack repair and repaving of the Frank Hammond Park track at a cost of not to exceed \$64,000. The contractor reached out as the crack repair work was being completed to inform staff that the crack repair work would slightly exceed that amount. They asked if they should remove crack work to get within the price previously approved or if we wanted them to repair all cracks they recognized.

Staff directed them to complete the additional crack repair work which will result in an additional \$1,543.50. The overall total of the project adding the additional patching results in a project total of \$65,543.50.

**Recommendation:**

A motion to confirm the additional \$1,543.50 of work for the repaving of the Frank Hammond Park track by Milestone Contractors L.P. for a total cost of \$65,543.50.