



To: Jim Marino, Town Manager & President and Members of Town Council
From: Staff of Public Works
Meeting: October 20, 2025
Re: 2024 Paving and Watermain, Change Order #6

Background:

The 2024 Paving and Watermain job included work on Fran Lin Parkway, Chestnut Lane, Holly Lane, Camellia Drive and White Oak Avenue had a revised project final completion date of July 31, 2025.

Methodology:

The change order #6 is an additional \$31,964.34 a final balancing change order and revised project final completion date to repair the raised crosswalks. Pay Application #7 is a balancing pay application in the amount of \$32,682.92

Recommendation:

By motion and voice vote, approve Rieth-Riley's change order #6 for the 2024 Paving and Watermain project for revised completion date and repair to the raised crosswalks is in pay application #7 for a total cost of \$32,682.92 and a project total of 5,436,690.68.