

AMENDMENT NO: 01
TO AGREEMENT
BETWEEN
OWNER AND ENGINEER
CDM SMITH PROJECT NUMBER 267659

This Amendment Number 01 is made and entered on March 7th, 2022 and amends the terms and conditions of the Agreement between CDM Smith Inc. ("CDM Smith" or "ENGINEER") and Town of Munster, Indiana ("OWNER"), dated June 1, 2021 ("the Agreement").

WHEREAS, ENGINEER and OWNER entered into the Agreement for the Review the base designs of the Munster Dyer and Munster Rigid prepared by the Joint Venture for NICTD and assist the Town of Munster develop a list of station betterment requests to the base designs.; and

WHEREAS, the parties desire to amend the Agreement so as to amend the scope of work, time periods of performance and payment, and/or responsibilities of OWNER; and

WHEREAS, the Agreement provides that any amendments shall be valid only when expressed in writing and signed by the parties.

NOW THEREFORE, in consideration of the mutual understandings and Agreements contained herein, the parties agree to amend the Agreement as follows:

1. The Basic Services of ENGINEER as described in the Agreement are amended and supplemented as follows:
 - 1.1 Review and provide comments to change orders related to Town requested betterments to the Munster Dyer Station and the Munster Ridge Station that were prepared by NICTD and the West Lake Corridor Joint Venture.
 - 1.2 In coordination with Town officials and staff, participate in meetings to review change orders related to Town requested betterments to the Munster Dyer Station and the Munster Ridge Station that were prepared by NICTD and the West Lake Corridor Joint Venture.

- 1.3 Review and provide comments to architectural and engineering drawings associated with change orders related to Town requested betterments to the Munster Dyer Station and the Munster Ridge Station that were prepared by NICTD and the West Lake Corridor Joint Venture.
2. The responsibilities of OWNER as described in the Agreement are amended and supplemented as follows:
 - 2.1 There are no changes to the responsibilities of OWNER described in the base agreement.
3. The time periods for the performance of ENGINEER's services as set forth in the Agreement are amended and supplemented as follows:
 - 3.1 Extend the Contract completion date from December 31, 2021 to June 30, 2022.
4. The payment for services rendered by ENGINEER shall be as set forth below:
 - 4.1 The lump sum amount of \$50,000 is increased by an amount not to exceed \$42,675 to an amount not to exceed \$92,675.
5. Except as herein modified, all terms and conditions of the Agreement shall remain in full force and effect.

IN WITNESS WHEREOF, the parties hereto have executed this amendment on the date indicated above for the purpose herein expressed.

CDM Smith Inc.



Name: Christopher M. Martel, P.E.

Title: Senior Vice President

Date: **03/07/2022**

Address for giving notices:
125 S. Wacker Drive, Suite 700
Chicago, IL 60606

Town of Munster, Indiana

Name: Dustin Anderson

Title: Town Manager

Date:

Address for giving notices:
1005 Ridge Rd.
Munster, IN 46321