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Construction Change Order and Time Extension Summary

Contract Information Contract No.: B -36229 Letting Date:02/20/2019

District:LAPORTE DISTRICT AE:Beale, Cortney PE/S:Randell, Lee Status:Draft

Change Order Information Change Order No.: 018 EWA: Y or Force Acct: N

Date Generated: 11/25/2020 Date Approved: 00/00/0000

Reason Code: SCOPE CHANGES, Project Upgrades

Description: Concrete Surface Coating, Colored Stain

Original Contract Amount $ 20,538,846.45

Current Change Order Amount $ 13,276.25 Percent: 0.065 %

Total Previous Approved Changes $ 1,448,129.33 Percent: 7.051 %

Total Change To-Date $ 1,461,405.58 Percent: 7.116 %

Modified Contract Amount $ 22,000,252.03

Time Extension Information

Date Initiated 00/00/0000 Date Completed 00/00/0000

Original Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SP Date 00/00/0000 or SP Days

(SS = Standard Specification, SP = Special Provision)

Time Element Description:

Current Time Extension SS Days 0 SP Days 0 SP Days Value $ 0.00

Previous Time Approved SS Days by AE:______ DCE:______ SCE:______ DDCM:______

SS Days____________ SP Days Value $ _______________

Revised Contract Time SS Completion Date 00/00/0000 or SS Calendar/Work Days 0

SS Date 00/00/0000 or SP Days 0
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Construction Change Order and Time Extension Summary

Review and Approval Information

Required Approval Authority AE:________ DCE:________ SCE:________* DDCM:_______*

($ per Change Order) (- LE $ 250K-) (- LE $ 750K - ) ( -- LE $ 2 M -- ) ( -- GT $ 2 M -- )

(Days per Contract) ( 50 SS days ) ( 100 SS days ) ( 200 SS Days ) ( GT 200 SS days)

Verbal Approval Required? Y / N If Y, by_____________ Date Issued___________

Total Change To-Date>5%? Y / N If Y , Copy to Program Budget Manager_________________

Scope/Design Recommendation
Required?

Y / N If Y, Referred to Project Manager(PM) __________________

Date to PM__________ Date Returned___________

Approval Authority Concurs with PM? Y / N If Y, Concurrence by_______________ Date___________

If N,Resolution: Approved __________ Disapproved ___________

Resolved by_________________________ Date__________

LPA Signatures Required? Y / N If Y, Date to LPA _____________ Date Returned _________

FHWA Signatures Required? Y / N If Y, Date to FHWA____________ Date Returned_________

* Field Engineer Recommendation (Required for SCE or DDCM Approval)

Field Engineer _________________________ Date _____________

Comments: ____________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________

______________________________________________________________________
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Contract: B -36229

Project: 0710056 - State:0710056

Change Order Nbr: 018

Change Order Description: Concrete Surface Coating, Colored Stain

Reason Code: SCOPE CHANGES, Project Upgrades

CLN PCN PLN Item Code Unit Unit Price CO Qty Comment Amount Change

0269 0710056 0267 709-96826 LS 13,276.250 1.000 C Amount:$ 13,276.25

Item Description: CONCRETE SURFACE COATING

Supplemental Description1: , Colored Stain

Supplemental Description2:

Total Value for Change Order 018 = $ 13,276.25

Whereas, the Standard Specifications for this contract provides for such work to be performed, the following change is recommended.

General or Standard Change Order Explanation

Change Order 18 is being created for the addition of a solid colored architectural concrete stain to be applied to the interior underpass walls in
lieu of clear surface sealer per determination by the Town of Munster. Sherwin Williams HC117 Silk Chocolate solid colored stain has been
selected for application. Concrete surface shall be cleaned prior to stain application in accordance with manufacturers recommendations.
Concrete stain shall be applied in accordance with manufacturers recommendations. CLN 0269, Concrete Surface Coating, Colored Stain, is
being created under this change order as category 0002, non participating, at a Lump Sum cost of $13,276.25.

General or Standard Change Order Explanation

No additional time is required under this change order to perform this work. Area of application is roughly 10,100 SF which equates to a unit cost
of $1.31 per SF. Pricing for work under this change order has been deemed reasonable and fair. Bid history analysis for similar surface coating
items are not available, most items are Lump Sum. The LPA ERC has confirmed acceptance of this change order, and INDOT PM concurrence
obtained. Attached for reference is the contractors request for change order, INDOT PM concurrence, and email correspondence.

Change Order Explanation for Specific Line Item

****************************************************************************************************************************

It is the intent of the parties that this change order is full and complete compensation for the work describe above.

Notification and consent to this change order is hereby acknowledged.

Contractor:____________________________________________ Signed By:_____________________________________________

Date:__________________________________________________

***************************************************************************************************************************

NOTE: Other required State and FHWA signatures will be obtained electronically through the SiteManager system.
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****************************************************************************************************************************

APPROVED FOR LOCAL PUBLIC AGENCY

__________________________ __________________________ __________________________

(SIGNATURE) (TITLE) (DATE)

__________________________ __________________________ __________________________

(SIGNATURE) (TITLE) (DATE)

****************************************************************************************************************************

SUBMITTED FOR CONSIDERATION

PE/S _________________________

****************************************************************************************************************************

APPROVED FOR INDIANA DEPARTMENT OF TRANSPORTATION

Approval Level Name of Approver Date Status


