CHANGE ORDER REQUEST FORM

CONTRACT NO.	B-36229-A	DATE OF SUBMISSION	04/07/2021

PROJECT DESCRIPTION *(route / intersection / bridge no(s).)*	45th Street and Calumet Avenue 0710056
CHANGE ORDER REQUEST SUMMARY DESCRIPTION	Added Maintenance of Traffic on 45th Ave.
PROPOSED SOLUTION SUMMARY	Contractor to install single lane closure in both the East and West bound lanes.

NOTE: Upon request from Engineer, enter detailed description on page 2.

ONSET DATE OF CHANGE	**April 12, 2021**	**CHANGE ORDER TYPE**	104.03 Extra Work

PROPOSED COST AND TIME ADJUSTMENT

COST **COST INCREASE / (DECREASE):** **$ 2,177.74**

The cost adjustment shall include lump sum and/or estimated totaled unit-priced item costs. Attach a separate sheet of unit price items including item description, unit of measurement, estimated quantity and unit price.

CHECK APPROPRIATE BOXES PER APPROPRIATE BASIS OF COST CHANGE:

☐ 109.03 Altered Quantities ☒ 109.05(a) Agreed Price ☐ 109.05(b) Force Account ☐ 109.05.02 Delay Costs

PROPOSED COST CHANGE INCLUDES: ☐ Labor ☐ Material ☐ Equipment ☐ Lease Agreement ☒ Subcontractor

TIME ADJUSTMENT **INCREASE / (DECREASE):** **(work days)** **N/A**

CHECK APPROPRIATE BOXES PER APPROPRIATE BASIS OF TIME CHANGE:

☐ 108.08(a) Excusable, Non-Compensable ☐ 108.08(b) Excusable, Compensable

*NOTE: If **Compensable**, attach details based on 109.05.2(a) Allowable Delay Costs.*

SUPPLEMENTAL INFORMATION

Additional information.

CHANGE ORDER ORIGINATION:	☒ INDOT / LPA ☐ Contractor
DOCUMENTS AFFECTED:	
☐ **Contract Specifications (ref. doc name/no.)**	
☐ **Contract Plans (ref. doc name/no.)**	Click here to enter text.
CHANGE ORDER AFFECTS DBE PARTICIPATION:	☐ yes ☒ no (if yes, attach details)

CONTRACT NO. **B-36229-A**

UPON WRITTEN REQUEST FROM THE ENGINEER, PROVIDE ADDITIONAL DETAIL

DATE RECEIVED REQUEST FOR ADDITIONAL DETAIL	[Select Date]	**SUBMITTAL DATE OF ADDITIONAL DETAIL**	[Select Date]

DETAILED DESCRIPTION / JUSTIFICATION:

(Include location(s), actions of contractor, owner, and other stakeholders, key events and related cause(s), discoveries, discussions, meetings, and effect on the contract if no action is taken. Also include references to key documents attached or available to support this change order request.)

To complete work at or near "PR-A" station 21+00 to 46+00 a single lane closure both East and West bound is required. This need was discussed with both INDOT and the Town of Munster. Direction was provided to submit a change order for this need.

See attached for cost breakdown.

PROPOSED SOLUTION – ADDITIONAL DETAILS:

(Include proposed scope of work, means & methods, materials, equipment, utility relocation required, subcontracted scope and the effect on the contract schedule. Also include references to attached documents including, but not limited to, sketches, calculations, photos, material information, and submittals and meeting minutes.)

Contractor to schedule and install lane closures to complete the work.

SIGNATURE

Contractor:

Name: (print) Mike Herz

(signature) Michael Herz Date: April 7, 2021

NOTE: The Contractor should retain a signed copy of this document for record.

CONTRACT NO. **B-36229-A**

ATTACHMENT: UNIT PRICE ITEMS DETAIL

Attach or paste a unit price item detail.

WALSH CONSTRUCTION

Extra Work Summary

Date: 04/01/2021

Project Number: B-36229-A
Project Name: 45th and Calumet
Title: Added MOT on 45th Lane Closures

Item Number	Description	Quantity	Unit	Unit Cost	Mark-up Rule	Mark-up Cost	Total Unit	Total Cost
	Traffic Management Company Cost	1	LS	$2,150.00			$2,150.00	$2,150.00
	Bond and Insurance Cost (.0129%)	1	LS	$27.74			$27.74	$27.74
	Total Extra Work =	**1**	**LS**					**$2,177.74**

TRAFFIC MANAGEMENT COMPANY, INC.

3542 Highway Avenue, Highland Indiana 46322
(219) 746-2433 E-Mail TMCHerb@AOL.COM

QUOTATION

March 22, 2021

WALSH CONSTRUCTION COMPANY OF ILLINIOS
CROWN POINT, INDIANA

Attn: MIKE HERZ

Re: Bid Date:
Contract: INDOT B-36229-A
Location: 45TH AVE AND CALUMET AVE
Delivery:
Terms: Net 30 Days

We are pleased to quote these prices as follows:

DESCRIPTION	QUANTITY	UNIT	PRICE		TOTAL
ADDITIONAL MOT:					-
					-
LANE CLOSURES ON 45TH AVE FOR PAINTING THE UNDERPASS WALL, SWITCHING LANES ONE TIME. FOR UP TO 4 WEEKS IN DURATION	1	LS	2,150.00		2,150.00
					-
ADDITIONAL COST FOR REMOVING TRAFFIC CONTROL EACH WEEKEND (IF REQUIRED TO)	1	LS	1,050.00		1,050.00
					-
			TOTAL	$	3,200.00

NOTES
THESE PRICES REFLECT LABOR AND DRUM WORK COSTS TO INSTALL MOT FOR PAINTING THE UNDERPASS WALL.

ANY ADDITIONAL PAY ITEMS SUCH AS ARROWBOARD DAYS, SIGNS, TEMPORARY STRIPNG QUANTITIES WOULD BE PAID PER THE CONTRACT PRICE.

These Prices are guaranteed for 30 days from award to Prime Contractor. Sales Tax if applicable will be added to the quoted prices

Sincerely,

MICHAEL C. SITTER

Michael C. Sitter
Traffic Management Company, Inc.