
NICTD - West Lake Corridor Project
Town of Munster Improvements

First Written Commitment and Agreement (5/16/2022) 6,007,657.87$       Station Betterments
Second Written Commitment and Agreement (5/16/2022) 397,175.59$          Utility Relocation
TOTAL 6,404,833.46$       

INVOICE NO. 3821
Work through June 30, 2022

A B C D E F G H I

From Previous 
Application(s) This Period in Place

1A

Design and construction of alternate architecture 
and aesthetic finishes of station buildings and 
passenger platforms -         RIDGE ROAD (NICTD 
Item 91.7) 895,552.48$          -$                       144,330.24$          144,330.24$         16% 751,222.24$          

1B

Design and construction of alternate architecture 
and aesthetic finishes of station buildings and 
passenger platforms -            MAIN STREET 
(NICTD Item 91.8) 5,112,105.39$       -$                       502,387.44$          502,387.44$         10% 4,609,717.95$       

2

Design and construction of the alternate location of 
the water main between Fisher Street and the 
Canadian National/Grand Trunk Western Railroad                                     
(NICTD Item 91.11)

397,175.59$          -$                       57,460.33$            57,460.33$           14% 339,715.26$          
TOTAL 6,404,833.46$       -$                       704,178.01$          704,178.01$         11% 5,700,655.45$       70,417.80$        
TOTAL DUE 633,760.21$         
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